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\; TOLL BRIDGE PROGRAM
‘ OVERSIGHT COMMITTEE

Final Agenda
TBPOC CONFERENCE CALL
May 28, 2012, 4:00pm — 4:30pm
Topic Presenter Time Desired
Outcome
CHAIR’'S REPORT S. Heminger, Information
BATA
SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. YerbaBuena Island Transition Structures (YBITS) T. Anziano, CT 10 min Approval
No. 2 Addendum No. 3 Request*
DUMBARTON BRIDGE SEISMIC RETROFIT
PROJECT
a. Memorial Day Weekend Full Closure Update M. Forner, CT 10 min Information
OTHER BUSINESS

Next TBPOC Meeting: June 6, 2012, 12:00 PM — 1:30 PM
1120 N Street, Sacramento, CA

* Attachments




ITEM 1: CHAIR’S REPORT

No Attachments
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‘ TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE
| . aron :

TO:  Toll Bridge Program Oversight Committee DATE:  May 23, 2012
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 2a

San Francisco-Oakland Bay Bridge Updates
Yerba Buena Island Transition Structure (YBITS) No. 2
Addendum No. 3 Request

Item-

Recommendation:
APPROVAL

Cost:
Approximately $160,000 increase

Schedule Impacts:
None

Discussion:
This item requests approval for YBITS2 Addendum No. 3.

Addendum No. 3
The items in this addendum request are described below and shown in the
attached table. There are 24 separate items that affect approximately 51 plan
sheets and revisions to specifications.
The elements of this addendum are in the order of priority:
e Tierl
1. Debris Containment System - Provide changes to bridge removal and
water pollution control specs to require a debris containment system for
bridge removal
2. Revisions for Cantilever Demolition Designer Qualifications Pre-Award
and Pre-Bid
3. Supplemental Project Information / Information Handout - Add
additional Sequence Photos to the Information Handout; Add Floor Beam
Design Calculations to the Information Handout; Modify Bridge Number
in Existing spec to correct typo
4. Painting Certification to be Submitted with Bid

5. Design code change for dismantling work
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6. Qualifications For Contractor's Demolition Engineer — identifies what
needs to be submitted at bid time

7. Public Safety Plan - Delete unnecessary bid item relating to Polyester
Concrete Overlay spec

8. Bid Book Revision to TRO - Revise the Bid Book to eliminate the "1120"
unit price for the item Time Related Overhead. The box should be left
blank for bidders to input their bid.

9. WTI bent and footing elevations — adding elevations to address bidder
inquiry #42.

10. Structural Plan Sheet No. 540 and 637 Modifications

11. Change to painting requirements

12. Temporary Support Change

Tier 2

1. Reduce Bike Path Cross Slope from 2% to 1.5 % - Modify cross-slope to
adhere to ADA guidelines

2. Light Pipe Revisions - Update plans to accommodate future light pipe
construction design changes to be consistent with latest details

3. LED Lighting for USCG - Update the Light Poles on the USCG to LED
fixtures per updated requirements from the USCG

Tier 3

1. Bike Path Railing Detailing - Modifications to the bike path railing along
Southgate Road to incorporate additional structure details

2. Remove Sound Proofing Material from Upper Deck of YBI SSD

3. Payments - Revision to spec to delete unnecessary sentence

4. Add Gore Paving on Torpedo Factory Road Cross-Sections - Modify
typical section to show the gore paving at Torpedo Factory Road/Pump
Station maintenance road intersection

5. Utility Plan Sheet Revisions - Delete duplicated plan sheet and revise
Sheet References

6. Revisions to Amendments to Standard Specifications - Incorporate index
errata in Amendments to Standard Specifications. The section index
should be changed from 86-5.07(A) to 86-5.01(A).

7. Drainage Revision - Correct Station callout for drainage system No. 2

8. Basketball Court Construction Detail Revision - Correct Station and offset
for corners of basketball court

9. Add HMA abbreviation - Add abbreviation for HMA due to use of 1999
Standard Specifications

Another addendum is planned.
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Schedule background:

Advertisement date — 4/9/12
Mandatory pre-bid meeting — 6/14/12
Bid opening — 9/25/12

First working day — 2/2/13

Attachment(s):
Addendum No. 3 Item List for YBITS#2 Contract
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Addendum #3 Item List for YBITS#2 Contract
EA 04-0120T4

Advertise: April 9th, 2012

Bid Opening: September 25th, 2012

Rev. 5/21/12

Tier 1 Must be in addendum
Tier 2 Important
Tier 3 Necessary for this project
Addendum Estimate
Item No. No. Item Description Plans (Sheets affected) Specifications Impact Comments
Yes, Section 10-1.58
BRIDGE REMOVAL,
Tier 1 1 3 Debris Containment Svstem No PORTION No * Provide changes to bridge removal and water pollution control specs to require a debris containment
¥ (CANTILEVER TRUSS) system for bridge removal
& 10-1.07 WATER
POLLUTION CONTROL
Yes, Cost
Tier 3 2 3 Bike Path Railing Detailing Yes, C49-51, & Q3 No Addition of |* Modifications to the bike path railing along Southgate Road to incorporate additional structure details
$4,974
Tier 2 3 3 Reduce Bike Path Cross Slope from 2% Yes, Sheet No. 3, 38, 648, 652- No No * Modify cross-slope per ADA euidelines
to 1.5 % 655, 666, 667, 672, 681-683 v 25 3
Yes, Structural Sheet 1 of 10 ETI
. Remove Sound Proofing Material from €3, structurai sheet £ o
Tier 3 4 3 Demo & Structural Sheet 1 of No No
Upper Deck of YBI SSD :
17 SSD Viaduct Demo
Revisions for Cantilever Demolition
Tier 1 5 3 Designer Qualifications Pre-Award and No Sec. 2 No
Pre-Bid
Yes, 5-1.13 % -, .
Add additional Sequence Photos to the Information Handout
Suppl tal Project Inf ti SUPPLEMENTAL
Tier 1 6 3 upp emfen al Project Information / No No * Add Floor Beam Design Calculations to the Information Handout
Information Handout PROJECT * Modify Bridge Number in Existing spec to correct typo
INFORMATION y Briag &SP vP
Tier 3 7 3 Payments No 5-1.12 Payments No * Revision to spec to delete unnecessary sentence
Tier 3 8 3 Add Gore Pawng on Torpedo Factory Yes, Sheet No. 16 No No . Modlfy.typlcal section to show the gore paving at Torpedo Factory Road/Pump Station maintenance road
Road Cross-Sections intersection
Yes, Add Section 2-
Tier 1 9 3 Pa?mtlr?g Certification to be Submitted No 1.19. SS.PC QP No
with Bid Certification Pre
Award Qualification"
Design Code Ch for Di tli
Tier1| 10 3 esign Lode Lhange Tor Dismantling Yes, Sheet No. 535 No No
Work
Qualifications For Contractor's Yes, Section 2-1.03
Tier 1 11 3 " . No "SUBMITTALS WITH No * Spec Revision being discussed
Demolition Engineer BID"




Yes, Revise Sheets 132, 137,

Tier 3 12 Utility Plan Sheet Revisions 143 & Delete Sheet 144 No No Delete duplicated plan sheet and revise Sheet References
Yes, Revise Sheets 258, 259,
Tier 2 13 Light Pipe Revisions 652, 655, 681 & Delete Sheets No No * Update plans to accommodate future light pipe construction design changes.
260, 261
Yes, new spec for
"Light Emitting Diode
Ves, Electircal: EE 2, 3, 5,19, 21,| -uminaires,” and
33 a1 revisions to Section Yes, Cost
Tier 2 14 LED Lighting for USCG Building: EE 3 (’) 1 3-0.2. 3-0.3 12-16.02 "BASIC addition of [|* Update the Light Poles on the USCG to LED fixtures per updated requirements from the USCG
T T T L MATERIALS AND $174,000
3-04, 3-2,3-4,3-5 METHODS" and
Section 12-16.04
"LIGHTING"
Tier 3 15 Revisions to Amendments to Standard No Yes, Amendments No * Incorporate index errata in Amendments to Standard Specifications. The section index should be changed
Specifications Page 186 of 220 from 86-5.07(A) to 86-5.01(A).
Yes, Cost
Tier 1 16 Public Safety Plan No No Reduction of |* Delete unnecessary bid item relating to Polyester Concrete Overlay spec
$23,000
Tier 3 17 Drainage Revision Yes, DP 2, DQ 1 No No * Correct Station callout for drainage system No. 2
Tier 1 18 Bid Book Revision to TRO No No No * Revise the Bid Book to t'eliminate .the "1129" u.nit price in the for the item Time Related Overhead. The box
should be left blank for bidders to input their bid.
Tier 1 19 WTI Bent and Footing Elevations Yes, Sheet No. 454 & 483 No No * In response to Bidder Inquiry #42.
Basketball Court Construction Detail
Tier 3 20 R:\s/iseiona ourt Lonstruction Letal Yes, Sheet No. 76 No No * Correct Station and offset for corners of basketball court
Tier 3 21 Add HMA abbreviaion Yes, Sheet No. 18 No No * Add abbreviation for HMA due to use of 1999 Standard Specifications
Tier1| 22 Structural Plan Sheet No. 540 and 637 Yes, Sheet No. 540 & 637 No No
Modifications
Yes, Section 10-1.113
Tier1 23 Change to painting requirements No "CLEAN AND PAINT No
55 HO RS e MISCELLANEOUS
FACILITIES"
Yes, Section 10-1.27
. "TEMPORARY
Tier1 24 Temporary Support Change No SUPPORTS No

(CANTILEVER TRUSS)"




ITEM 4: OTHER BUSINESS

No Attachments



